


Phase 1 Ivalua Implementation Status Update

December 19, 2025

Agenda


- Project Overview
- Project Scope & Benefits
- Project Status
- Key Change Management Dates
- Communication Plan Status
- Next Steps & Questions

Project Overview




Implementing Ivalua marks a major step forward in **modernizing our procurement process**—giving us greater visibility, control, and efficiency across every transaction.

Scope



- Simplified supplier onboarding
- Integrated supplier collaboration
- Streamlined workflows
- Faster response times

Project Timeline by Phase



Key Change Management Dates

Milestone	Start Date	End Date
UAT Training	1/5/26	2/6/26
UAT	2/9/26	4/3/26
Go-Live Readiness	3/5/26	3/27/26
Training	3/30/26	4/24/26
Deploy	05/04/26	

Communication Plan

Communication Type	Date	Method
Monthly Project Status	On-Going	• Email, Peraton Supplier Portal
Build Demo	12/19/2025	• Virtual
Training Announcement	02/16/2026	• Email, Peraton Supplier Portal
Go-Live & Post Support Readiness	03/05/2026	• Virtual, Email, Peraton Supplier Portal

You are here →

Next Steps

- 1 Review demos to be provided via email.
- 2 Complete brief [change readiness survey](#).
- 3 Watch for future updates via email or the [supplier portal](#).
- 4 Email any questions to peratonprocurement@peraton.com.

Questions

Thank You