
Peraton




Phase 1 Ivalua Implementation Weekly Status Update

October 31, 2025

PERATON PROPRIETARY INFORMATION: The information in this document is proprietary to Peraton. It may not be used, reproduced, disclosed, or exported without the written approval of Peraton.

Project Timeline by Phase

Peraton



Ivalua Phase 1 Status

Current Status

- Project is 27% complete.
- Project is in the Build phase (31%)
  - Supplier Information Management Build – 29%
  - Agreements Build – 32%
  - Sourcing Build – 30%
  - Integration Build – 33%

Recent Accomplishments

- Project team continues making progress in building each workstream based on design requirements.

Known Changes

- Project team is investigating multi-factor authentication for Suppliers to ensure proper security.

Upcoming Activities

- **Build continues**
  - Accenture team will continue heads-down on building out from the design docs.

PERATON PROPRIETARY INFORMATION The information in this document is proprietary to Peraton. It may not be used, reproduced, disclosed, or exported without the written approval of Peraton.


Organizational Change Management



CUI | PERATON PROPRIETARY INFORMATION The information in this document is proprietary to Peraton. It may not be used, reproduced, disclosed, or exported without the written approval of Peraton.

Change Management Time-Line

Peraton



Change Management Status

Current Status

- Change management plan is 28.7% complete.
  - Assess Change Readiness (24%)
  - Implement Communication Plan (18%)
  - Training Enablement (28%) – Team focused on training design (21%)

Recent Accomplishments

- Five Peraton road-show presentations completed - 10/30/2025
- Realigned training design and development schedule – 10/28/2025
- Updated supplier portal with quarterly status and high-level changes – 10/27/2025

Upcoming Stakeholder Briefings

- 11/06 – Roadshow presentation Capture CoP
- 11/07 – Design Briefing (Peraton/Suppliers) (What's Changing)
- 11/15 – Roadshow presentation Change Network
- 12/14 – Build Demo (Procurement/Peraton/Suppliers)

Upcoming Activities

- Change resistance assessment – On-going
- Create workstream training designs – 01/23/2026
- Announce UAT Schedule – 12/05/2026

PERATON PROPRIETARY INFORMATION The information in this document is proprietary to Peraton. It may not be used, reproduced, disclosed, or exported without the written approval of Peraton.

Communication Plan

Communication Type	Date	Method
Initial communication	09/5/2025	• Email, Peraton Supplier Portal, Procurement LENs, Peraton Weekly Newsletter
Weekly Status	09/15/2025	• Email, Peraton Supplier Portal, Peraton Change Agents TEAMs channel
Quarterly Briefing	10/03/2025	• Virtual
Design Briefing	11/07/2025	• Virtual
UAT Announcement	12/05/2025	• Email, Peraton Supplier Portal, Procurement LENs, Peraton Weekly Newsletter
Build Demo	12/14/2025	• Virtual
Training Announcement	02/16/2025	• Email, Peraton Supplier Portal, Procurement LENs, Peraton Weekly Newsletter
Go-Live & Post Support Readiness	03/05/2025	• Virtual, Email, Peraton Supplier Portal, Procurement LENs, Peraton Weekly Newsletter

PERATON PROPRIETARY INFORMATION The information in this document is proprietary to Peraton. It may not be used, reproduced, disclosed, or exported without the written approval of Peraton.

Key Change Management Dates

Milestone	Start Date	End Date
UAT Training	1/5/26	2/6/26
UAT	2/9/26	4/3/26
Go-Live Readiness	3/5/26	3/27/26
Training	3/30/26	4/24/26
Deploy	05/04	

PERATON PROPRIETARY INFORMATION The information in this document is proprietary to Peraton. It may not be used, reproduced, disclosed, or exported without the written approval of Peraton.

Thank You



PERATON PROPRIETARY INFORMATION The information in this document is proprietary to Peraton.
It may not be used, reproduced, disclosed, or exported without the written approval of Peraton.