

PROCUREMENT

Peraton Supplier Collaboration Moving to Ivalua Status

Supplier Partners,

This email provides an update on the status of Peraton Procurement's launch of our phase one transition to Ivalua, a cloud-based unified source to pay platform.

Why the change?

Ivalua is a key step toward modernizing procurement. The platform improves collaboration with our suppliers while increasing visibility, control, and efficiency in every transaction.

Scope

Phase one implementation includes:

- Supplier information management.
- Sourcing project and request for anything
- (RFX). Master agreements.
- Nondisclosure and teaming agreements.

Current Status

The project officially launched on August 18, 2025, and is 34% complete, on track for a Monday, May 4, 2026, go-live date. The project team is actively focused on the build phase, which is now 54% complete. To understand key high level impacts, review the phase one Ivalua change impact document in the supplier communication section via [Peraton's Supplier Portal](#).

Actions Required by You

No action is currently required. Watch for updates in the supplier communication section via [Peraton's Supplier Portal](#), along with additional updates via email in the coming months on platform availability and training opportunities.

If you have any questions, contact our team at peratonprocurement@peraton.com. Thank you for your continued partnership.